
Field Note Record
Contract No. Station Mile/Line: Staked by Date
009385 Project Limits LE/LW N/A

Calculated by Date Work Started Date Work Completed  Date

E. Knudson 2/17/2021 4/22/2020

Inspector Date Reviewed by Date
n/a n/a

Checked by Date Materials Mgr. Date Materials

D. Miller 3/10/2021 n/a No

Item 125
CO 26 - Covid 19 - Added Safety Measures

On Est. 24 an overpayment was made on the Materials by Invoice costs.

As a result, a deduction in the amount of $360.13 is being taken

See attached for additional information.

Shipment Tag/Stamp # Make/Model/Product #

Item 
Num

Material Brand 
Name/Model Type

Manufacturer Brand Name / 
Model Type

RAMS/QP
L Ref. No.

Code Basis of 
Accept

Acceptance
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Y/N

FNR #
(Office Use)

Date Quan.

Item Num Item Description Grp Date Work 
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Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. No.
Init. Date  Init. Date

0125 CO 26-COVID-19 ADDED 
SAFETY MEASURES 

CV 3/5/21 CAL
C

-360.13 985 EK 3/10/21 27

Attachments
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1.pdf
Adobe Acrobat Document
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Microsoft Excel 
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16.6 KB
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Item 125 - Correction to Materials by Invoice Costs

Amount Markup Markup Total

COVID Superviosr (Labor 7719-003) $73,750.22 31% $22,862.57 $96,612.79

Daily Cleaning Incl. Sup (Labor 7719-004) $79,916.02 31% $24,773.97 $104,689.99

Materials by Invoice $3,703.64 21% $777.76 $4,481.40

$205,784.18

Total Amount to be Paid 50% $102,892.09 Paid on Est. 24

Amount Markup Markup Total

COVID Superviosr (Labor 7719-003) $73,750.22 31% $22,862.57 $96,612.79

Daily Cleaning Incl. Sup (Labor 7719-004) $79,916.02 31% $24,773.97 $104,689.99

Materials by Invoice $3,108.39 21% $652.76 $3,761.15 (changed total 3/9/2021) pec

$205,063.93

50% $102,531.96 Total Amount to be Paid

-$102,892.09 Paid on Est. 24

-$360.13 Amount to be deducted Est. 27

Materials:

$2,635.89 (before Sept. 15) + $472.50 (after Sept. 15) = $3,108.39 (changed total 3/9/2021) pec

$2635.89 x 1.21 (markup) x 0.50 (cost sharing) = $1,594.72 materials before 9/15/20 (changed total 3/9/2021) pec



(changed total 3/9/2021) pec
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Knudson, Earlene

From: Crane, Patricia
Sent: Tuesday, March 9, 2021 9:35 AM
To: Moberly, Sue; Knudson, Earlene
Cc: Wood, Jerry
Subject: RE: C9385 - Change Order payment backup for FEMA reimbursement
Attachments: 9385_CO 26_Item 125Est 24.pdf; Revised Item 125 Correction.xlsx

Here you go. 
 
Earlene, 
I modified the spreadsheet to fix the errors.  (I marked where I made changes). 
 
Thanks, 
Trish 
509‐949‐0760 (Cell) 
 

From: Moberly, Sue <MoberlS@wsdot.wa.gov>  
Sent: Tuesday, March 9, 2021 8:40 AM 
To: Crane, Patricia <CraneP@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov> 
Subject: RE: C9385 ‐ Change Order payment backup for FEMA reimbursement 
 
Good Morning Trish, 
 
So after my re‐verifying it looks like you have the incorrect unit price for the hose fittings (See 9385_CO 26_Item 125 Est 
24 page 2 & 12) 
The correction should be 50 at ($1.18/each) for a total of ($59.00).  You are showing 50 at ($6.99/each) for a total of 
($34.25). 
 

 
Mercom Freight was $21.89 and tax was $17.30 (See 9385_CO 26_Item 125 Est 24 page 2 & 17) 
You are showing the tax amount for the shipping. 
The correction should be for $21.89. 
 

 
Sue 
509‐834‐0773 

From: Crane, Patricia <CraneP@wsdot.wa.gov>  
Sent: Tuesday, March 9, 2021 7:01 AM 
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To: Moberly, Sue <MoberlS@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov> 
Subject: RE: C9385 ‐ Change Order payment backup for FEMA reimbursement 
 
Est. 27 
 
Trish 
509‐949‐0760 (Cell) 
 

From: Moberly, Sue <MoberlS@wsdot.wa.gov>  
Sent: Tuesday, March 9, 2021 6:48 AM 
To: Crane, Patricia <CraneP@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov> 
Subject: RE: C9385 ‐ Change Order payment backup for FEMA reimbursement 
 
What will that estimate # be? 
 

From: Crane, Patricia <CraneP@wsdot.wa.gov>  
Sent: Monday, March 1, 2021 4:09 PM 
To: Moberly, Sue <MoberlS@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov> 
Subject: RE: C9385 ‐ Change Order payment backup for FEMA reimbursement 
 
It will be corrected on the next estimate.  It is a Force Account item rather than lump sum, so it can still be changed. 
 
 
Trish 
509‐949‐0760 (Cell) 
 

From: Moberly, Sue <MoberlS@wsdot.wa.gov>  
Sent: Monday, March 1, 2021 4:02 PM 
To: Crane, Patricia <CraneP@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov> 
Subject: RE: C9385 ‐ Change Order payment backup for FEMA reimbursement 
 
Hi Trish, 
 
Will any of the under / overpayments identified on the attached be adjusted or is the change order complete? 
 
Sue 
 

From: Crane, Patricia <CraneP@wsdot.wa.gov>  
Sent: Tuesday, February 16, 2021 8:33 PM 
To: Moberly, Sue <MoberlS@wsdot.wa.gov> 
Cc: Wood, Jerry <WoodJe@wsdot.wa.gov> 
Subject: C9385 ‐ Change Order payment backup for FEMA reimbursement 
 
Hi Sue, 
Here is the stuff for 9385. I put notes if I thought it would help. 
 
If you need anything else, let me know.  
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Thanks, 
Trish 
 
Patricia Crane 
WSDOT SCR 
509‐949‐0760 (Cell) 
 


